

QEP Proposed Timeline V 4.1

Key Deliverables	Estimated Completion Date
QEP Activities/Strategies and Assessment Plan Finalized	February 2019
Steering Committee Face-to-Face Meeting in Waco	March 5-6, 2019
QEP Final Draft Due and Approved by TSTC Leadership	May 2019
Marketing Kick-off to Employees	July 8-12, 2019
Submit the QEP to SACSCOC	August 20, 2019
Marketing Campaign to Students	Aug-Sept 2019
Prepare for On-site Visit	September 2019
SACSCOC On-Site Visit and QEP Recommendation	Oct 1-3, 2019
Professional Development Training for Faculty in 10 Programs (Cohort 1)	Jan-Aug 2020
Implement QEP in Cohort 1 Programs (in their last 2 semesters)	Sept 2020-Aug 2021
Professional Development Training for Faculty in Next Group of Programs (Cohort 2)	Jan-Aug 2021
Implement QEP in Cohort 2 Programs (in their last 2 semesters)	Sept 2021-Aug 2022
Professional Development Training for Faculty in Next Group of Programs (Cohort 3)	Jan-Aug 2022
Implement QEP in Cohort 3 Programs (in their last 2 semesters)	Sept 2022-Aug 2023
Professional Development Training for Faculty in Next Group of Programs (Cohort 4)	Jan-Aug 2023
Implement QEP in Cohort 4 Programs (in their last 2 semesters)	Sept 2023-Aug 2024
Professional Development Training for Faculty in Next Group of Programs (Cohort 5)	Jan-Aug 2024
Implement QEP in Cohort 5 Programs (in their last 2 semesters)	Sept 2024-Aug 2025
Submit 5th Year Interim Report	2025